
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9385 N/A I-90

Calculated by Date Work Started Date Work Completed  Date

Mark Lee 2/8/2021 6/21/2019 2/5/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

E. Knudson 2/9/2021 n/a No

Item 85
Type B Progress Schedule $15,000

The total L.S. amount for this Item is $15,000 in Group 1.

The Progress Schedule was approved on June 21, 2019.  In accordance with Section 1-08.3(5), 
80% of the Lump Sum price will be made upon approval of the Progress Schedule.  80% of 
$15,000 = $12,000

 9/5/2019 Estimate: Pay $12,000 in Group 1

The remaining 20% will be paid upon completion of 80% of the original total Contract Award 
amount.

Paying remaining 20% of this Lump Sum Item.

 2/5/2021 Estimate: Pay $3,000 in Group 1

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
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Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0085 MIN BID REQ - TYPE B 
PROGRESS SCHEDULE 
$15,000 

1 2/5/21 L.S. 3,000.... 977 EK 2/9/21 MEL 2/9/21 26
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Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item

Lump Sum Amount -  $ 1,500.00

%

Amount Complete Amount Due

$1,500.00 100.00% $1,500.00



Total % Total Paid

Est. # Complete to Date

24 100.00% $1,500.00



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

% Total %

Amount Complete Amount Due Est. # Complete

LE Detour Removal $67,863.06 35.00% $23,752.07 17 35.00%

LW Detour Removal $70,143.44 $0.00 0.00%

JE Detour Removal $83,386.00 35.00% $29,185.10 17 35.00%

JW Detour Removal $28,607.50 $0.00 0.00%

$250,000.00 $52,937.17

% Total %

Amount Complete Amount Due Est. # Complete

LE Detour Removal $67,863.06 15.00% $10,179.46 22 50.00%

LW Detour Removal $70,143.44 $0.00 0.00%

JE Detour Removal $83,386.00 15.00% $12,507.90 22 50.00%

JW Detour Removal $28,607.50 $0.00 0.00%

$250,000.00 $22,687.36

% Total %

Amount Complete Amount Due Est. # Complete

LE Detour Removal $67,863.06 5.00% $3,393.15 22 55.00%

LW Detour Removal $70,143.44 $0.00 0.00%

JE Detour Removal $83,386.00 5.00% $4,169.30 22 55.00%

JW Detour Removal $28,607.50 $0.00 0.00%

$250,000.00 $7,562.45

% Total %

Amount Complete Amount Due Est. # Complete

LE Detour Removal $67,863.06 40.00% $27,145.22 23 95.00%

LW Detour Removal $70,143.44 95.00% $66,636.27 23 95.00%

JE Detour Removal $83,386.00 40.00% $33,354.40 23 95.00%

JW Detour Removal $28,607.50 95.00% $27,177.13 23 95.00%



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

$250,000.00 $154,313.02

% Total %

Amount Complete Amount Due Est. # Complete

LE Detour Removal $67,863.06 5.00% $3,393.15 24 100.00%

LW Detour Removal $70,143.44 5.00% $3,507.17 24 100.00%

JE Detour Removal $83,386.00 5.00% $4,169.30 24 100.00%

JW Detour Removal $28,607.50 5.00% $1,430.38 24 100.00%

$250,000.00 $12,500.00



Total Paid

to Date

$23,752.07

$0.00

$29,185.10

$0.00

$52,937.17

Total Paid

to Date

$33,931.53

$0.00

$41,693.00

$0.00

$75,624.53

Total Paid

to Date

$37,324.68

$0.00

$45,862.30

$0.00

$83,186.98

Total Paid

to Date

$64,469.91

$66,636.27

$79,216.70

$27,177.13



$237,500.00

Total Paid

to Date

$67,863.06

$70,143.44

$83,386.00

$28,607.50

$250,000.00



Lump Sum Breakdown

Item 14 - Temporary Roadway

Lump Sum Amount - $ 200,000.00

%

Amount Complete Amount Due

Clearing $1,682.52 $0.00

Geo Fabric $20,779.12 $0.00

Pillow Wall Installation $108,093.92 $0.00

Removal $69,498.44 $0.00

$200,054.00 $0.00

%

Amount Complete Amount Due

Clearing $1,682.52 100.00% $1,682.52

Geo Fabric $20,779.12 44.12% $9,167.75

Pillow Wall Installation $108,093.92 35.29% $38,146.34

Removal $69,498.44 0.00% $0.00

$200,054.00 $48,996.61

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

Geo Fabric $20,779.12 12.33% $2,562.07

Pillow Wall Installation $108,093.92 23.53% $25,434.50

Removal $69,498.44 0.00% $0.00

$200,054.00 $27,996.56

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

Geo Fabric $20,779.12 $0.00

Pillow Wall Installation $108,093.92 $0.00

Removal $69,498.44 0.00% $0.00

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 4



$200,054.00 $0.00

%

Amount Complete Amount Due

Clearing $1,682.52 100.00% $1,682.52

Geo Fabric $20,779.12 44.12% $9,167.75

Pillow Wall Installation $108,093.92 35.29% $38,146.34

Removal $69,444.44 $0.00

$200,000.00 $48,996.61

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

Geo Fabric $20,779.12 12.33% $2,562.07

Pillow Wall Installation $108,093.92 23.53% $25,434.50

Removal $69,444.44 $0.00

$200,000.00 $27,996.56

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

Geo Fabric $20,779.12 43.55% $9,049.31

Pillow Wall Installation $108,093.92 41.18% $44,513.08

Removal $69,444.44 0.00% $0.00

$200,000.00 $53,562.38

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

Geo Fabric $20,779.12 0.00% $0.00

Pillow Wall Installation $108,093.92 0.00% $0.00

Removal $69,444.44 100.00% $69,444.44

$200,000.00 $69,444.44



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

Total % Total Paid

Complete to Date

100.00% $1,682.52

44.12% $9,167.75

35.29% $38,146.34

0.00% $0.00

24.49% $48,996.61

Total % Total Paid Geotextile Sq Ft for Est. 3

Complete to Date ORIG. LIFTS SQ FT NEW LIFTS

100.00% $1,682.52 1 1064.04

56.45% $11,729.81 2 480

58.82% $63,580.84 3 1064.04

0.00% $0.00 4 1344 4-1

38.49% $76,993.18 5 480 5-1

6 1536 6-1

7 1692 7-1

8 480 8-1

9 1692 9-1

10 10-1

11 11-1

12 12-1

13 13-1

14 14-1

Total % Total Paid

Complete to Date

100.00% $1,682.52

56.45% $11,729.81

58.82% $63,580.84

0.00% $0.00

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 4



38.49% $76,993.18

Total % Total Paid

Est. Complete to Date

2 100.00% $1,682.52

2 44.12% $9,167.75

2 35.29% $38,146.34

0.00% $0.00

$48,996.61

Total % Total Paid

Est. Complete to Date

100.00% $1,682.52

3 56.45% $11,729.81

3 58.82% $63,580.84

3 0.00% $0.00

$76,993.18

Total % Total Paid

Est. Complete to Date

100.00% $1,682.52

5 100.00% $20,779.12

5 100.00% $108,093.92

0.00% $0.00

$130,555.56

Total % Total Paid

Est. Complete to Date

100.00% $1,682.52

100.00% $20,779.12

100.00% $108,093.92

24 100.00% $69,444.44

$200,000.00



SQ FT Est. 2 Diff

0

0

0

1536 192

528 48

1536 0

1560 -132

1776 1296

528 -1164

1776

1872

528

1872

1872

7920 240



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River

Lump Sum Amount - $ 500,000.00

%

Amount Complete Amount Due

Design $50,000.00 0.00% $0.00

Acrow Procurement $225,000.00 0.00% $0.00

Install Acrow $125,000.00 0.00% $0.00

Pave $25,000.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00

$500,000.00 $0.00

%

Amount Complete Amount Due

Design $50,000.00 100.00% $50,000.00

Acrow Procurement $225,000.00 100.00% $225,000.00

Install Acrow $125,000.00 0.00% $0.00

Pave $25,000.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00

$500,000.00 $275,000.00

%

Amount Complete Amount Due

Design $50,000.00 0.00% $0.00

Acrow Procurement $225,000.00 0.00% $0.00

Install Acrow $125,000.00 67.86% $84,821.43

Pave $25,000.00 0.00% $0.00

Removal $75,000.00 0.00% $0.00

$500,000.00 $84,821.43

%

Amount Complete Amount Due

Design $50,000.00 $0.00

Acrow Procurement $225,000.00 $0.00

Install Acrow $125,000.00 $0.00

Pave $25,000.00 $0.00

Removal $75,000.00 $0.00

$500,000.00 $0.00

%

Amount Complete Amount Due

Design $50,000.00 $0.00

Acrow Procurement $225,000.00 $0.00

Install Acrow $125,000.00 32.14% $40,178.58

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 4

Estimate # 5



Pave $25,000.00 $0.00

Removal $75,000.00 $0.00

$500,000.00 $40,178.58

%

Amount Complete Amount Due

Design $50,000.00 $0.00

Acrow Procurement $225,000.00 $0.00

Install Acrow $125,000.00 $0.00

Pave $25,000.00 $0.00

Removal $75,000.00 $0.00

$500,000.00 $0.00

%

Amount Complete Amount Due

Design $50,000.00 $0.00

Acrow Procurement $225,000.00 $0.00

Install Acrow $125,000.00 $0.00

Pave $25,000.00 $0.00

Removal $75,000.00 $0.00

$500,000.00 $0.00

%

Amount Complete Amount Due

Design $50,000.00 $0.00

Acrow Procurement $225,000.00 $0.00

Install Acrow $125,000.00 $0.00

Pave $25,000.00 100.00% $25,000.00

Removal $75,000.00 $0.00

$500,000.00 $25,000.00

%

Amount Complete Amount Due

Design $50,000.00 $0.00

Acrow Procurement $225,000.00 $0.00

Install Acrow $125,000.00 $0.00

Pave $25,000.00 $0.00

Removal $75,000.00 100.00% $75,000.00

$500,000.00 $75,000.00

Estimate # 6

Estimate # 7

Estimate # 8

Estimate # 24



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

Total % Total Paid

Complete to Date

100.00% $50,000.00

100.00% $225,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

55.00% $275,000.00

Total % Total Paid

Complete to Date

100.00% $50,000.00

100.00% $225,000.00

67.86% $84,821.43

0.00% $0.00

0.00% $0.00

71.96% $359,821.43

Total % Total Paid

Complete to Date

100.00% $50,000.00

100.00% $225,000.00

67.86% $84,821.43

0.00% $0.00

0.00% $0.00

71.96% $359,821.43

Total % Total Paid

Complete to Date

100.00% $50,000.00

100.00% $225,000.00

100.00% $125,000.00

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 4

Estimate # 5



0.00% $0.00

0.00% $0.00

80.00% $400,000.00

Total % Total Paid

Complete to Date

100.00% $50,000.00

100.00% $225,000.00

100.00% $125,000.00

0.00% $0.00

0.00% $0.00

80.00% $400,000.00

Total % Total Paid

Complete to Date

100.00% $50,000.00

100.00% $225,000.00

100.00% $125,000.00

0.00% $0.00

0.00% $0.00

80.00% $400,000.00

Total % Total Paid

Complete to Date

100.00% $50,000.00

100.00% $225,000.00

100.00% $125,000.00

100.00% $25,000.00

0.00% $0.00

85.00% $425,000.00

Total % Total Paid

Complete to Date

100.00% $50,000.00

100.00% $225,000.00

100.00% $125,000.00

100.00% $25,000.00

100.00% $75,000.00

100.00% $500,000.00

Estimate # 6

Estimate # 7

Estimate # 8

Estimate # 24



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening

Lump Sum Amount - $ 15,000.00

% Total %

Amount Complete Amount Due Est. # Complete

$15,000.00 100.00% $15,000.00 9 100.00%



Total Paid

to Date

$15,000.00



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$15,000.00 100.00% $15,000.00



Total % Total Paid

Est. # Complete to Date

23 100.00% $15,000.00



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair

Lump Sum Amount - $ 7,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$7,500.00 100.00% $7,500.00 9 100.00% $7,500.00



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00

%

Amount Complete Amount Due

Br. 134N Bird Guano, Fungus & Vegetation $500.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 20.00% $80,000.00

$800,000.00 $280,000.00

%

Amount Complete Amount Due

Br. 134N Bird Guano, Fungus & Vegetation $500.00 $0.00

Br. 134N Dry Cleaning $1,500.00 $0.00

Br. 134N Surface Preparation $398,000.00 $0.00

Br. 134N Paint System Application Primer $400,000.00 30.00% $120,000.00

$800,000.00 $120,000.00

%

Amount Complete Amount Due

Br. 134N Bird Guano, Fungus & Vegetation $500.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 50.00% $200,000.00

$800,000.00 $400,000.00



Total % Total Paid

Est. # Complete to Date

20 50.00% $250.00

20 50.00% $750.00

20 50.00% $199,000.00

20 20.00% $80,000.00

$280,000.00

Total % Total Paid

Est. # Complete to Date

50.00% $250.00

50.00% $750.00

50.00% $199,000.00

21 50.00% $200,000.00

$400,000.00

Total % Total Paid

Est. # Complete to Date

22 100.00% $500.00

22 100.00% $1,500.00

22 100.00% $398,000.00

22 100.00% $400,000.00

$800,000.00



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

%

Amount Complete Amount Due

Br. 134S Bird Guano, Fungus & Vegetation $500.00 50.00% $250.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00

Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00

$800,000.00 $252,100.00

%

Amount Complete Amount Due

Br. 134S Bird Guano, Fungus & Vegetation $500.00 50.00% $250.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00

Br. 134S Paint System Application Primer $400,000.00 62.00% $248,000.00

$800,000.00 $428,100.00

%

Amount Complete Amount Due

Br. 134S Bird Guano, Fungus & Vegetation $500.00 $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00

Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00

Br. 134S Paint System Application Primer $400,000.00 20.00% $80,000.00

$800,000.00 $119,800.00



Total % Total Paid

Est. # Complete to Date

8 50.00% $250.00

8 50.00% $750.00

8 45.00% $179,100.00

8 18.00% $72,000.00

$252,100.00

Total % Total Paid

Est. # Complete to Date

9 100.00% $500.00

9 100.00% $1,500.00

9 90.00% $358,200.00

9 80.00% $320,000.00

$680,200.00

Total % Total Paid

Est. # Complete to Date

100.00% $500.00

100.00% $1,500.00

10 100.00% $398,000.00

10 100.00% $400,000.00

$800,000.00



Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000.00

Br. 134S %

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 100.00% $50,000.00

Br. 134S West Scaffolding & Tarps $50,000.00 0.00% $0.00

Br. 134S Lower Platform & Removal $50,000.00 50.00% $25,000.00

Br. 134S East Scaffoolding & Tarps Removal $50,000.00 0.00% $0.00

Br. 134S West Scaffoolding & Tarps Removal $50,000.00 0.00% $0.00

$250,000.00 $75,000.00

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 100.00% $50,000.00

Br. 134S Lower Platform & Removal $50,000.00 $0.00

Br. 134S East Scaffoolding & Tarps Removal $50,000.00 100.00% $50,000.00

Br. 134S West Scaffoolding & Tarps Removal $50,000.00 $0.00

$250,000.00 $100,000.00

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 $0.00

Br. 134S Lower Platform & Removal $50,000.00 $0.00

Br. 134S East Scaffoolding & Tarps Removal $50,000.00 $0.00

Br. 134S West Scaffoolding & Tarps Removal $50,000.00 100.00% $50,000.00

$250,000.00 $50,000.00

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 $0.00

Br. 134S Lower Platform & Removal $50,000.00 50.00% $25,000.00

Br. 134S East Scaffoolding & Tarps Removal $50,000.00 $0.00

Br. 134S West Scaffoolding & Tarps Removal $50,000.00 $0.00

$250,000.00 $25,000.00



Br. 134N %

Amount Complete Amount Due

Br. 134N East Scaffolding & Tarps $50,000.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps $50,000.00 0.00% $0.00

Br. 134N Lower Platform & Removal $50,000.00 50.00% $25,000.00

Br. 134N East Scaffoolding & Tarps Removal $50,000.00 0.00% $0.00

Br. 134N West Scaffoolding & Tarps Removal $50,000.00 0.00% $0.00

$250,000.00 $25,000.00

%

Amount Complete Amount Due

Br. 134N East Scaffolding & Tarps $50,000.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps $50,000.00 100.00% $50,000.00

Br. 134N Lower Platform & Removal $50,000.00 0.00% $0.00

Br. 134N East Scaffoolding & Tarps Removal $50,000.00 0.00% $0.00

Br. 134N West Scaffoolding & Tarps Removal $50,000.00 0.00% $0.00

$250,000.00 $50,000.00

%

Amount Complete Amount Due

Br. 134N East Scaffolding & Tarps $50,000.00 100.00% $50,000.00

Br. 134N West Scaffolding & Tarps $50,000.00 0.00% $0.00

Br. 134N Lower Platform & Removal $50,000.00 0.00% $0.00

Br. 134N East Scaffoolding & Tarps Removal $50,000.00 0.00% $0.00

Br. 134N West Scaffoolding & Tarps Removal $50,000.00 100.00% $50,000.00

$250,000.00 $100,000.00

%

Amount Complete Amount Due

Br. 134N East Scaffolding & Tarps $50,000.00 0.00% $0.00

Br. 134N West Scaffolding & Tarps $50,000.00 0.00% $0.00

Br. 134N Lower Platform & Removal $50,000.00 50.00% $25,000.00

Br. 134N East Scaffoolding & Tarps Removal $50,000.00 100.00% $50,000.00

Br. 134N West Scaffoolding & Tarps Removal $50,000.00 0.00% $0.00

$250,000.00 $75,000.00



Total % Total Paid

Est. # Complete to Date

8 100.00% $50,000.00

0.00% $0.00

8 50.00% $25,000.00

0.00% $0.00

0.00% $0.00

$75,000.00

Total % Total Paid

Est. # Complete to Date

100.00% $50,000.00

9 100.00% $50,000.00

50.00% $25,000.00

9 100.00% $50,000.00

0.00% $0.00

$175,000.00

Total % Total Paid

Est. # Complete to Date

100.00% $50,000.00

100.00% $50,000.00

50.00% $25,000.00

100.00% $50,000.00

10 100.00% $50,000.00

$225,000.00

Total % Total Paid

Est. # Complete to Date

100.00% $50,000.00

100.00% $50,000.00

12 100.00% $50,000.00

100.00% $50,000.00

100.00% $50,000.00

$250,000.00



Total % Total Paid

Est. # Complete to Date

0.00% $0.00

0.00% $0.00

18 50.00% $25,000.00

0.00% $0.00

0.00% $0.00

$25,000.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

20 100.00% $50,000.00

50.00% $25,000.00

0.00% $0.00

0.00% $0.00

$75,000.00

Total % Total Paid

Est. # Complete to Date

100.00% $50,000.00

100.00% $50,000.00

50.00% $25,000.00

0.00% $0.00

21 100.00% $50,000.00

$175,000.00

Total % Total Paid

Est. # Complete to Date

100.00% $50,000.00

100.00% $50,000.00

22 100.00% $50,000.00

22 100.00% $50,000.00

100.00% $50,000.00

$250,000.00

$500,000.00



Lump Sum Breakdown

Item 54 - Erosion Control and Water Pollution Prevention

Lump Sum Amount - $ 7,500.00

%

Amount Complete

$7,500.00 10.00%

10.00%

10.00%

5.50%

5.50%

5.50%

5.50%

5.00%

5.00%

5.00%

5.00%

5.00%

5.00%

5.00%

5.00%

8.00%

$7,500*20% = $1,500(This will be paid at the end of the Contract)

$7,500-$1,500 = $6,000

$6,000/8month (May-December) = $750.00(payment per month)



Total % Total Paid

Amount Due Est. # Complete to Date

$750.00 2 10.00% $750.00

$750.00 3 20.00% $1,500.00

$750.00 5 30.00% $2,250.00

$420.00 6 35.50% $2,670.00

$420.00 8 41.00% $3,090.00

$420.00 9 46.50% $3,510.00

$420.00 10 52.00% $3,930.00

$420.00 11 57.00% $4,350.00

$360.00 12 62.00% $4,710.00

$360.00 17 67.00% $5,070.00

$360.00 18 72.00% $5,430.00

$360.00 20 77.00% $5,790.00

$360.00 21 82.00% $6,150.00

$360.00 22 87.00% $6,510.00

$360.00 23 92.00% $6,870.00

$630.00 24 100.00% $7,500.00

$7,500*20% = $1,500(This will be paid at the end of the Contract)

$7,500-$1,500 = $6,000

$6,000/8month (May-December) = $750.00(payment per month)



Lump Sum Breakdown

Item 58 - Environmental Compliance Lead

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$1,500.00 100.00% $1,500.00

$1,500.00 100.00% $1,500.00

$1,500.00 $0.00

$1,500.00 $0.00

$1,500.00 $0.00

$1,500.00 $0.00

$1,500.00 $0.00

$1,500.00 $0.00

$3,000.00 $0.00

$15,000.00 $1,500.00

Group break down

Group 02 = 7,358.49 = 49% of total $735.00

Group o4 = 7,641.51 = 51% of total $765.00

$1,470.00

$1,530.00

Environmental Compliance Lead - $15,000.00

%

Amount Complete Amount Due

$15,000.00 20.00% $3,000.00

10.00% $1,500.00

5.50% $840.00

5.50% $840.00

5.50% $840.00

5.50% $840.00

5.50% $840.00

5.00% $720.00

10.00% $1,440.00

5.00% $720.00

5.00% $720.00

5.00% $720.00

5.00% $720.00

5.00% $720.00

2.50% $540.00

$15,000*20% = $3,000(This will be paid at the end of the Contract)

$15,000-$3,000 = $12,000

$12,000/8month (May-December) = $1,500.00(payment per month)

Group 02 per estimate 2 - 9

Group 04 per estimate 2 - 9

Group 04 per estimate 10

Group 02 per estimate 10



Total % Total Paid

Est. # Complete to Date

3 10.00% $1,500.00

3 10.00% $3,000.00

4   

5   

6   

7   

8   

9   

10   

20.00% $3,000.00

Total % Total Paid

Est. # Complete to Date

3 20.00% $3,000.00

5 30.00% $4,500.00

6 35.50% $5,340.00

8 41.00% $6,180.00

9 46.50% $7,020.00

10 52.00% $7,860.00

11 57.50% $8,700.00

12 62.50% $9,420.00

17 72.50% $10,860.00

20 77.50% $11,580.00

21 82.50% $12,300.00

22 87.50% $13,020.00

22 92.50% $13,740.00

23 97.50% $14,460.00

24 100.00% $15,000.00

$15,000*20% = $3,000(This will be paid at the end of the Contract)

$15,000-$3,000 = $12,000

$12,000/8month (May-December) = $1,500.00(payment per month)



Lump Sum Breakdown

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$6,666.67 100.00% $6,666.67 1 8.89% $6,666.67

$6,666.67 100.00% $6,666.67 2 8.89% $13,333.34

$6,666.68 100.00% $6,666.68 3 8.89% $20,000.02

$6,666.68 - - 4 - -

$6,666.68 100.00% $6,666.68 5 8.89% $26,666.70

$6,666.68 $0.00 6   

$6,666.68 $0.00 7   

$6,666.68 $0.00 8   

$6,666.58 $0.00 9   

$15,000.00 $0.00 10   

$75,000.00 $6,666.67 35.56% $26,666.70

Group 01 $37,500.00 $30,000.00 $2,666.70 $27,333.30 $3,904.76 $3,904.76 $3,904.76 $3,904.76 $3,904.76 $3,904.76 $3,904.76 $3,904.74 $27,333.30 $37,500.00

Group 02 $9,375.00 $7,500.00 $2,666.66 $4,833.34 $690.48 $690.48 $690.48 $690.48 $690.48 $690.48 $690.48 $690.46 $4,833.34 $9,375.00

Group 03 $9,375.00 $7,500.00 $2,666.66 $4,833.34 $690.48 $690.48 $690.48 $690.48 $690.48 $690.48 $690.48 $690.46 $4,833.34 $9,375.00

Group 04 $9,375.00 $7,500.00 $2,666.66 $4,833.34 $690.48 $690.48 $690.48 $690.48 $690.48 $690.48 $690.48 $690.46 $4,833.34 $9,375.00

Group 05 $9,375.00 $7,500.00 $2,666.66 $4,833.34 $690.48 $690.48 $690.48 $690.48 $690.48 $690.48 $690.48 $690.46 $4,833.34 $9,375.00

$75,000.00 $15,000.00 $13,333.34 $6,666.68 $6,666.68 $6,666.68 $6,666.68 $6,666.68 $6,666.68 $6,666.58 $46,666.66 $75,000.00

$60,000.00

$15,000.00

$75,000.00

Item 81 - Other Temporary Traffic Control - $75,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$75,000.00 9.00% $6,666.67 1 9.00% $6,666.67

9.00% $6,666.67 2 18.00% $13,333.34

9.00% $6,666.68 3 27.00% $20,000.02

9.00% $6,666.68 5 36.00% $26,666.70

5.00% $3,866.66 6 41.00% $30,533.36

5.00% $3,866.66 8 46.00% $34,400.02

5.00% $3,866.66 9 51.00% $38,266.68

5.00% $3,866.66 10 56.00% $42,133.34

5.00% $3,866.63 11 61.00% $45,999.97

4.50% $3,314.29 12 65.50% $49,314.26

4.50% $3,314.29 17 70.00% $52,628.55

4.50% $3,314.29 18 74.50% $55,942.84

4.50% $3,314.29 20 79.00% $59,257.13

4.50% $3,314.29 21 83.50% $62,571.42

4.50% $3,314.29 22 88.00% $65,885.71

4.50% $3,314.29 23 92.50% $69,200.00

3.50% $2,900.00 24 96.00% $72,100.00

Group Totals 

Check

Tenth Payment

Estimate 

07

Estimate 

08

Estimate 

09
Total

Total Paid for 9 Estimates

Estimate 

03

Estimate 

04

Estimate 

05

Estimate 

06

Project Total

$75,000*20% = $15,000(This will be paid at the end of the Contract)

$75,000-$15,000 = $60,000

$60,000/9month (April-December) = $6,666.67(payment per month)

See group break 

down below for 

estimates 03 

through 09

Group Amount 

shown on Estimate

Minus 20 % 

final pymt

Paid Est. 1 & 2 Remainder 

to be paid

Amount for 7 

remain pymnts

Item 81 - Other Temporary 

Traffic Control

Lump Sum Amount -                     

$ 75,000.00



0.00% $0.00 96.00% $72,100.00

0.00% $0.00 96.00% $72,100.00

0.00% $0.00 96.00% $72,100.00

0.00% $0.00 96.00% $72,100.00

0.00% $0.00 96.00% $72,100.00

0.00% $0.00 96.00% $72,100.00

0.00% $0.00 96.00% $72,100.00

0.00% $0.00 96.00% $72,100.00

0.00% $0.00 96.00% $72,100.00

0.00% $0.00 96.00% $72,100.00



Lump Sum Breakdown

Item 83 - Traffic Control Supervisor

Lump Sum Amount - $75,000.00

%

Amount Complete Amount Due

$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

$6,666.67 $0.00

$6,666.67 $0.00

$6,666.66 $0.00

$6,666.66 $0.00

$6,666.66 $0.00

$15,000.00 $0.00

$75,000.00 $6,666.67

%

Amount Complete Amount Due

$75,000.00 9.00% $6,666.67

9.00% $6,666.67

9.00% $6,666.67

9.00% $6,666.67

5.00% $3,866.66

5.00% $3,866.66

5.00% $3,866.66

5.00% $3,866.66

5.00% $3,866.66

4.50% $3,314.29

4.50% $3,314.29

4.50% $3,314.29

4.50% $3,314.29

4.50% $3,314.29

4.50% $3,314.28

4.50% $2,900.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$75,000*20% = $15,000(This will be paid at the end of the Contract)

$75,000-$15,000 = $60,000

$60,000/9month (April-December) = $6,666.67(payment per month)



0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00



Total % Total Paid

Est. # Complete to Date

1 8.89% $6,666.67

2 8.89% $13,333.34

3 8.89% $20,000.01

4 8.89% $26,666.68

5   

6   

7   

8   

9   

10   

35.56% $26,666.68

Total % Total Paid

Est. # Complete to Date

1 9.00% $6,666.67

2 18.00% $13,333.34

3 27.00% $20,000.01

5 36.00% $26,666.68

6 41.00% $30,533.34

8 46.00% $34,400.00

9 51.00% $38,266.66

10 56.00% $42,133.32

11 61.00% $45,999.98

12 65.50% $49,314.27

17 70.00% $52,628.56

18 74.50% $55,942.85

20 79.00% $59,257.14

21 83.50% $62,571.43

23 88.00% $65,885.71

24 92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

$75,000*20% = $15,000(This will be paid at the end of the Contract)

$75,000-$15,000 = $60,000

$60,000/9month (April-December) = $6,666.67(payment per month)



92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71

92.50% $68,785.71



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$15,000.00 80.00% $12,000.00

20.00% $3,000.00



Total % Total Paid

Est. # Complete to Date

6 80.00% $12,000.00

26 20.00% $3,000.00

$15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 100.00% $10,000.00

Reference pavement markings       (Group 01) $10,000.00 $0.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 50.00% $33,500.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00

Paving                                                         (Group 01) $42,000.00 $0.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00

$200,000.00 21.75% $43,500.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 14.00% $9,380.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00

$200,000.00 4.69% $9,380.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 9.50% $4,370.00

Paving                                                         (Group 01) $42,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00

$200,000.00 $4,370.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00

Reference pavement markings       (Group 01) $10,000.00 $0.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00

Paving                                                         (Group 01) $42,000.00 $0.00

Estimate #1

Estimate #2

Estimate #3

Estimate #4



Permanent Configuration                   (Group 01) $17,000.00 $0.00

$200,000.00 $0.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00

Reference pavement markings       (Group 01) $10,000.00 $0.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00

Paving                                                         (Group 01) $42,000.00 $0.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00

$200,000.00 $0.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00

Reference pavement markings       (Group 01) $10,000.00 $0.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00

Paving                                                         (Group 01) $42,000.00 $0.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00

$200,000.00 $0.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00

Reference pavement markings       (Group 01) $10,000.00 $0.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00

Paving                                                         (Group 01) $42,000.00 $0.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00

$200,000.00 $0.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00

Reference pavement markings       (Group 01) $10,000.00 $0.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00

Paving                                                         (Group 01) $42,000.00 $0.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00

$200,000.00 $0.00

Estimate #6

Estimate #7

Estimate #8

Estimate #5



%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00

Reference pavement markings       (Group 01) $10,000.00 $0.00

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00

Paving                                                         (Group 01) $42,000.00 $0.00

Permanent Configuration                   (Group 01) $17,000.00 $0.00

$200,000.00 $0.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 100.00% $14,000.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 56.73% $29,500.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $43,500.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 18.04% $9,380.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $9,380.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Estimate #9



Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 10.93% $4,370.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $4,370.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 53.02% $21,206.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $21,206.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 16.67% $2,500.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 9.92% $5,159.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 20.19% $10,500.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $18,159.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 23.33% $3,500.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 4.25% $2,211.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 50.00% $2,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 22.12% $11,500.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $19,211.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00



Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 6.44% $3,350.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $3,350.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 18.48% $4,250.00

$200,000.00 $4,250.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 7.39% $1,700.00

$200,000.00 $1,700.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 20.00% $3,000.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 2.31% $1,201.20

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.03% $7,212.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 24.13% $5,549.90

$200,000.00 $16,963.10

%

Amount Complete Amount Due



Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 40.00% $6,000.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.31% $678.80

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.02% $7,208.00

Paving                                                         (Group 01) $52,000.00 28.85% $15,002.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $29,888.80

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.00% $520.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 13.84% $7,196.80

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $8,716.80

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 10.00% $5,200.00

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00

$200,000.00 $5,200.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 5.00% $2,601.20

Permanent Configuration                   (Group 01) $23,000.00 10.00% $2,300.00

$200,000.00 $4,901.20

%



Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 10.00% $2,300.00

$200,000.00 $2,300.00

%

Amount Complete Amount Due

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00

Paving                                                         (Group 01) $52,000.00 0.00% $0.00

Permanent Configuration                   (Group 01) $23,000.00 30.00% $6,900.10

$200,000.00 $6,900.10



Total % Total Paid

Est. # Complete to Date

1 100.00% $10,000.00 1 2 3 4 5

0.00% $0.00 $2,000.00 $18,750.00 $18,750.00 $2,000.00 $2,000.00

1 50.00% $33,500.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

21.75% $43,500.00

Total % Total Paid

Est. # Complete to Date

100.00% $10,000.00

0.00% $0.00 1 2 3 4 5

2 64.00% $42,880.00 $0.00 $2,345.00 $2,345.00 $2,345.00 $2,345.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

26.44% $52,880.00

Total % Total Paid

Est. # Complete to Date

100.00% $10,000.00

0.00% $0.00 1 2 3 4 5

64.00% $42,880.00 $0.00 $1,092.50 $1,092.50 $1,092.50 $1,092.50

0.00% $0.00

3 9.50% $4,370.00

0.00% $0.00

0.00% $0.00

28.63% $57,250.00

Total % Total Paid

Est. # Complete to Date

100.00% $10,000.00

0.00% $0.00 1 2 3 4 5

64.00% $42,880.00

0.00% $0.00

9.50% $4,370.00

0.00% $0.00

Groups For Estimate # 1

Groups For Estimate # 2

Groups For Estimate # 3

Groups For Estimate # 4

Estimate #1

Estimate #2

Estimate #3

Estimate #4



0.00% $0.00

28.63% $57,250.00

Total % Total Paid

Est. # Complete to Date

100.00% $10,000.00

0.00% $0.00 1 2 3 4 5

64.00% $42,880.00

0.00% $0.00

9.50% $4,370.00

0.00% $0.00

0.00% $0.00

28.63% $57,250.00

Total % Total Paid

Est. # Complete to Date

100.00% $10,000.00

0.00% $0.00 1 2 3 4 5

64.00% $42,880.00

0.00% $0.00

9.50% $4,370.00

0.00% $0.00

0.00% $0.00

28.63% $57,250.00

Total % Total Paid

Est. # Complete to Date

100.00% $10,000.00

0.00% $0.00 1 2 3 4 5

64.00% $42,880.00

0.00% $0.00

9.50% $4,370.00

0.00% $0.00

0.00% $0.00

28.63% $57,250.00

Total % Total Paid

Est. # Complete to Date

100.00% $10,000.00

0.00% $0.00 1 2 3 4 5

64.00% $42,880.00

0.00% $0.00

9.50% $4,370.00

0.00% $0.00

0.00% $0.00

28.63% $57,250.00

Groups For Estimate # 6

Groups For Estimate # 7

Groups For Estimate # 8

Groups For Estimate # 5

Estimate #6

Estimate #7

Estimate #8

Estimate #5



Total % Total Paid

Est. # Complete to Date

100.00% $10,000.00

0.00% $0.00 1 2 3 4 5

64.00% $42,880.00

0.00% $0.00

9.50% $4,370.00

0.00% $0.00

0.00% $0.00

28.63% $57,250.00

Total % Total Paid

Est. # Complete to Date

1 100.00% $14,000.00

0.00% $0.00

1 56.73% $29,500.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

0.00% $0.00

2 74.77% $38,880.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$52,880.00

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

0.00% $0.00

Groups For Estimate # 9

Estimate #9



74.77% $38,880.00

0.00% $0.00

3 10.93% $4,370.00

0.00% $0.00

0.00% $0.00

$57,250.00

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

0.00% $0.00

74.77% $38,880.00

0.00% $0.00

5 63.95% $25,576.00

0.00% $0.00

0.00% $0.00

$78,456.00

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

6 16.67% $2,500.00

6 84.69% $44,039.00

0.00% $0.00

63.95% $25,576.00

6 20.19% $10,500.00

0.00% $0.00

$96,615.00

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

8 40.00% $6,000.00

88.94% $46,250.00

50.00% $2,000.00

63.95% $25,576.00

42.31% $22,000.00

0.00% $0.00

$115,826.00

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00



40.00% $6,000.00

9 95.38% $49,600.00

50.00% $2,000.00

63.95% $25,576.00

42.31% $22,000.00

0.00% $0.00

$119,176.00

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

40.00% $6,000.00

95.38% $49,600.00

50.00% $2,000.00

63.95% $25,576.00

42.31% $22,000.00

10 18.48% $4,250.00

$123,426.00

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

40.00% $6,000.00

95.38% $49,600.00

50.00% $2,000.00

63.95% $25,576.00

42.31% $22,000.00

11 25.87% $5,950.00

$125,126.00

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

17 60.00% $9,000.00

97.69% $50,801.20

50.00% $2,000.00

81.98% $32,788.00

42.31% $22,000.00

50.00% $11,499.90

$142,089.10

Total % Total Paid

Est. # Complete to Date



100.00% $14,000.00

18 100.00% $15,000.00

99.00% $51,480.00

75.00% $3,000.00

100.00% $40,000.00

71.16% $37,002.00

50.00% $11,499.90

$171,981.90

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

100.00% $15,000.00

20 100.00% $52,000.00

100.00% $4,000.00

100.00% $40,000.00

85.00% $44,198.80

50.00% $11,499.90

$180,698.70

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

100.00% $15,000.00

21 100.00% $52,000.00

100.00% $4,000.00

100.00% $40,000.00

95.00% $49,398.80

50.00% $11,499.90

$185,898.70

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

100.00% $15,000.00

100.00% $52,000.00

100.00% $4,000.00

100.00% $40,000.00

22 100.00% $52,000.00

60.00% $13,799.90

$190,799.90

Total % Total Paid



Est. # Complete to Date

100.00% $14,000.00

100.00% $15,000.00

100.00% $52,000.00

100.00% $4,000.00

100.00% $40,000.00

100.00% $52,000.00

23 70.00% $16,099.90

$193,099.90

Total % Total Paid

Est. # Complete to Date

100.00% $14,000.00

100.00% $15,000.00

100.00% $52,000.00

100.00% $4,000.00

100.00% $40,000.00

100.00% $52,000.00

24 100.00% $23,000.00

$200,000.00



Lump Sum Breakdown

Item 92 - SPCC Plan

Lump Sum Amount - $2,500.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

SPCC Plan Group 1 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 2 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 3 $312.50 50.00% $156.25 50.00% $156.25

SPCC Plan Group 4 $625.00 50.00% $312.50 50.00% $312.50

SPCC Plan Group 5 $312.50 50.00% $156.25 50.00% $156.25

$2,500.00 $1,250.00 $1,250.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date

SPCC Plan Group 1 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 2 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 3 $312.50 50.00% $156.25 100.00% $312.50

SPCC Plan Group 4 $625.00 50.00% $312.50 100.00% $625.00

SPCC Plan Group 5 $312.50 50.00% $156.25 100.00% $312.50

$2,500.00 $1,250.00 $2,500.00

Estimate #2

Estimate #1



Lump Sum Breakdown

Item 94 - Adjust WIM Device

Lump Sum Amount - $ 30,000.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00



Total % Total Paid

Est. # Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00


